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UNITED STATES BNVTRONMEIfTAL PROTECTION AGENCY

Date:
From:
To:

Subject

Polrep No
Site ID
D.O. No

Response Auth.
NPL statue

Start Date

POLREP

August 8, 1995
Charles Gebien, OSG, U.S. EPA, Region V
Terri Johnson, OSWER (703)603-9116
Rick Karl, SER3
H. Valetkevitch, OPA (312)353-1155
Don Bruce, EERB
Bill Messenger, EERB (312)353-9176
Eileen Furey, ORC (312)886-0747
Joe Schuessler, CDOE (312)744-5257
Joe Cisneros, EERB
US Fish and Wildlife Service, IL.
US Coast Guard District 9 {216)522-2738
Dennis ALberq. IEPA-ERU(217)7B2-1431
Sutodeoi^ition

, TT.

Polrep 5
WQ
5001 - 05 - 373
CERCLA/Emergency Response
NON-NPL

Action Memo, Status: approved

EPA Region 5 Records Ctr.

272859

06/29/95

CURRENT SITUATION: Removal activities continued throughout the
week. Weather: 85°F -95°F, rainy. Work progress somewhat slowed
due to hot weather. See previous Polreps for historical
information.

REMOVAL ACTIVITIES TO DATE; The following removal activities were
undertaken for the period of 8/1/95 thru 8/B/95:
RES continued to remove non-hazardous and hazardous debris from the
work areas to rolloff boxen. BRCS completed sampling drumc and
initiated the hazcatting of samples. EfcCE initiated campling of
vats and tanks.

NEXT STEPS:
- Continue sampling all tanks and floor sweepings.
- Complete hazeating and organize waste streams, and prepare built
samples.

- Sample all suspected asbestos containing material and obtain
cost estimates for removal.

- Complete debris removal.

KEY ISSUES: The action memorandum wae approved and the delivery
order ceiling amount was increased to $250,000 on 8/3/95.

COST INFORMATION:
TO DATE CEILING

ERCS (RES) $43,173 (as of 08/7/95) $ 250,000
TAT $10,539 (as of 08/7/95) $ 20,653
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